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Gentlemen: _ -  

We are expediting work on the EPA Superfund Innovative Evaluation (SITE) demo of 
the Colloid Polishing Filter technology at the request of EPA. W e  are making this the 
priority treatability test under the Sitewide Treatability Study (STS) program in an 
attempt to have the site demo occur by August 1993. We  are also authorizing EG&G to 
begin work on this project prior to the transfer of funding from EPA Risk Reduction 
Engineering Laboratory (RREL) in Cincinnati Ohio to Rocky Flats. Funding allocated 
for other STS projects will be transferred to this project until receipt of the funding from 
EPA RREL. 

To facilitate the SIIE demo, we are also requesting a two month extension for submittal 
of the draft and final Phase II treatability study for the Operable Unit 2 Interim 
Measure/Interim Remedial Action (IMRA), that are due May 18, and July 13, 1993, 
respectively. W e  are proposing a schedule extension until July 13 and September 8, 
1993, respectively. As we pursue this SITE demo, we may identify additional impacts on 
IAG work and deliverables. 

If you have any questions, please contact Scott Grace at 303-966-7 199. 

,453 
S. Suro;chak,’ERD, RFO 
P. Singh, ERD, RFO 

Sincerely, - J\&c!L 
J A e s  K. Harunan 
Assistant Manager for Transition 
.*Environmental Restoration 
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cc: 
T. Greengard, EG&G 
M. Harris, EG&G 
A. Primrose, EG&G 
E: Dille, EG&G 
B. Fraser, EPA 
J. Schieffelin, CDH 
A. Gatchett, EPA, RREL 
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